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Deliverables Submitted: One-Line Drawing of SRG system and Instrumentation
Plan submitted. Documentation from Tuntutuliak Community Service Association
showing continuation of support for SRG was also submitted. Milestones 2, 6-8,
and 11 are in progress. Milestones 3-5 are complete.

Budget: Project remains on budget and within the limits of the revised schedule.
Reimbursement requested for $101,141.13. Included financial report of
$108,641.13 with $7,500 in match funds contributed. Total project expenditures
to date are $264,424.31.

Schedule Status: Wind Turbine repairs and upgrades were completed so that the
SRG project could proceed. Instrumentation was purchased and 50% installed.

Percent Complete: 50% project completion overall.

Miles
tone

Task

Deliverables

Progress Status

Purchase components for
controller upgrades and
software license

100% Complete

Complete controller
programming for prototype

75% Complete

Test single ETS unit
controller for frequency
response at ACEP test
facility

1. ACEP test
results

100% complete.
Final report from
UAF/INE complete

Develop system
instrumentation plan

2. System one
line, &

3. Instrumentation
Plan

100% complete

Purchase data collection
instrumentation

100% complete

Install data collection
instrumentation, and
baseline data collection

4. Estimated
installation costs

In progress

Purchase installation and
commissioning components

In progress

3-phase load balancing
system

In progress

Install and commission
SRG system

5. Commissioning
report installations

10

Monitor system in
centralized and distributed
frequency controls modes
and optimize system
efficiency




Economic analysis on stove | 6, Economic
11 consumption analysis In progress
12 Data evaluation and draft 7. Draft project

project report report
13 Final project report 8. Final report

Work Progress: Wind Turbines were fixed and improved to allow for continued
ETS stove operations and future commissioning of SRG project. One line
drawing and instrumentation plan submitted to AEA. Data collection materials
purchased and delivered to site. 50% installation completed and integrated into
SCADA. TCSA board deliberated additional ETS installation locations.

Future Work: Finish installation of monitoring equipment, baseline power
quality studies and implementation of data collection and reporting system is

proposed for completion by August 31.

Project remains on budget with no significant problems foreseen.



